Activity Schedule

Component / PIA / City :: Reform Action Plan(IPE) / UPJN / UP

TASK	2004	YEAR 2005	YEAR 2006	YEAR 2007	YEAR 2008	YEAR 2009	YEAR 2010
	Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
EOI : Publication / Receipt / Short listing of Consultant							
RFP : Issue / Receipt / Selection of Consultant							
Negotiation							
Contract signing							
Mobilization & Commencement of Work							
RAP							
Implementation of RAP							

Progress Bar

Project duration bar

Critical Bar