
City PIA Component Consultant Duration Detailed 

/Contractor in Months Information

Go to pg no.
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Delhi

DJB

Bela Road **

Wazirabad Road **

Ring Road **

Okhla WWTP **

Keshopur WWTP **

DWT **

MCD

Dairy Farm MSV

Dhobi Ghat Tetratech

Antim Nivas **

Slaughter House **

PP&A **

I. Clean Yamuna Manch **

ii. Other PP&A Programme **

Slum Rehab. **

Inst. Cap. Building

I. RAP IPE

ii. GIS RMSI

iii. Sugam Kendra **

NRCD

Capacity Building **

Water Monitoring **

U.P.

UPJN

MP/FS/DPR MDP

Physical Impl. at Agra **

RAP IPE

PP&A

I. Clean Yamuna Manch

ii. Other PP&A Programme **

Haryana

PHED

MP/FS/DPR CH2Mhill

RAP Feedback

ETT CES

PP&A

I. Clean Yamuna Manch **

ii. Other PP&A Programme **

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

Year-2006 Year-2007 Year-2008 Year-2009



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Signing of MoU 

 Mobilization & Commencement of Work 

 Implementation of the Programme 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Signing of MoU 

 Mobilization & Commencement of Work 

 Implementation of the Programme 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 Wide Circulation of RFP / Redeipt of Proposals 

 Selection of Institutes 

 Negositation 

 Signing of MoU 

 Mobilization / Commencement of Work 

 Implementation of the Programme 

Component / PIA / City :: PP & A / MCD / PP & A / Capacity Building, Evaluation & Sustainability of the programmes Under PP & A

TASK

2004 YEAR 2005 YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009 YEAR 2010

YEAR 2010

TASK

2004 YEAR 2005

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2007 YEAR 2008

Component / PIA / City ::PP & A / UPJN / Other Programmes under PP & A ( CTC, SHH, TSI) ::  

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City :: PP & A / UPJN / AGRA  (CLEAN YAMUNA MANCH)

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 NZ / WZ  Topo Survey  / Geo Tech Investigation 

 NZ / WZ  DPR Preparation / Finalisation 

 Land Acquisition 

 SPS-P5 

 SPS-P6 

 STP 
      a. Radha Swami - 

      b. Private Land - 

 SPS-P10 

 SPS-P11 

 SPS-P12 

 STP 

 Tendering 

 PQ Publication 

 Sewer  I 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 SPS  II 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 STP  III 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 Sewer  IV 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 SPS  V 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 STP  VI 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 NZ+WZ  Rising Main  VII 
 Shortlisting of bidders / Issue of Tender / 

Award of Work 

 Physical Implementation works 

 Sewer  I 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

 Commissioning  

 SPS  II 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning /Defect Liability Period 

 STP  III 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning /Defect Liability Period 

 WZ  Sewer  IV 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning 

 SPS  V 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning /Defect Liability Period 

 STP  VI 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning /Defect Liability Period 

 Rising Main  VII 

 Mobilisation of Contractor

Survey Investigation

Detailed Engineering

Execution 

Commissioning /Defect Liability Period 

YEAR 2009

 NZ 

 WZ - Western Zone : 40 MLD 

Sewer : Package -IV

SPS   - Package -V

STP -   Package-VI 

 NZ 

 WZ 

Pack-
age

 NZ 

TASK

Component / PIA / City ::  Physical Implementation works at Agra  / UPJN /AGRA

 WZ 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2010

 NZ - Northern Zone : 14 MLD 

Sewer : Package -I

SPS   - Package -II

STP -   Package-III 

ZONE
2004 YEAR 2005

Works

Progress  Bar

Project duration bar

Critical Bar

Delay Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Signing of MoU 

 Mobilization & Commencement of Work 

 Implementation of the Programme 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Signing of MoU 

 Mobilization & Commencement of Work 

 Implementation of the Programme 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 Wide Circulation of RFP / Redeipt of Proposals 

 Selection of Institutes 

 Negositation 

 Signing of MoU 

 Mobilization / Commencement of Work 

 Implementation of the Programme 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

PP & A /  MCD / DELHI ::  CLEAN YAMUNA MANCH 

YEAR 2007 YEAR 2008

PP & A /  MCD / Other Programmes under PP & A ( CTC, SHH, TSI) ::  

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2010

TASK

2004 YEAR 2005

PP & A /  MCD / PP & A / Capacity Building, Evaluation & Sustainability of the programmes Under PP & A

TASK

2004 YEAR 2005 YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009 YEAR 2010

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Jul Aug May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Draft Final Master Plan 

 Pilot Project Indetification / Signing of MoU 

 DPR/Tender/Award of Work for Pilot Project 

 Pilot Project Execution of Work 

 O & M and Final Master Plan 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Draft Final Master Plan 

 Pilot Project Indetification / Signing of MoU 

 DPR/Tender/Award of Work for Pilot Project 

 Pilot Project Execution of Work 

 O & M and Final Master Plan 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Dhobighat Sudhar Yojna / MCD/ Delhi

YEAR 2007 YEAR 2008

Component / PIA / City ::  Antim Niwas Sudhar Yojna / MCD /Delhi

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2010

TASK

2004 YEAR 2005

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Master Plan 

 Feasibility Report 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Draft Final Master Plan 

 Pilot Project Indetification / Signing of MoU 

 DPR/Tender/Award of Work for Pilot Project 

 Pilot Project Execution of Work 

 O & M and Final Master Plan 

YEAR 2010

TASK

2004 YEAR 2005

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2007 YEAR 2008

Component / PIA / City ::  Dairy Farm Waste Management / MCD /Delhi

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Slaughter House Waste Management / MCD/ Delhi

Progress  Bar

Project duration bar

Critical Bar

Yet to  be started



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Draft Final Master Plan 

 Pilot Project Indetification / Signing of MoU 

 DPR/Tender/Award of Work for Pilot Project 

 Pilot Project Execution of Work 

 O & M and Final Master Plan 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Class Room Trianing/ Hand Holding / On job Training etc 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Decentralised Waste Water Treatment / DJB / Delhi

YEAR 2007 YEAR 2008

Component / PIA / City ::  Sugam Kendras / MCD / Delhi

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2010

TASK

2004 YEAR 2005

Progress  Bar

Project duration bar

Critical Bar

Yet to  be started



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 STP  

          - Okhla WWTP 

          - Keshopur WWTP 

 Topo Survey / Geo Tech Investigation 

 Tendering 

 PQ Publication 

 Shortlisting of bidders / Issue of Tender 

 Award of Work / Contract Signing 

 Physical Implementation Works 

 Mobilisation of Contractor 

 Survey Invsitgation  

  Detailed Engineering 

 Exceution 

 Commisioning / Defect Liability Period, O&M 

 SEWERS 

          - Bela Road Sewer 

          - Wazirabad Road Sewer 

          - Ring Road Sewer 

 Topo Survey / Geo Tech Investigation 

 Tendering 

 PQ Publication 

 Shortlisting of bidders / Issue of Tender 

 Award of Work / Contract Signing 

 Physical Implementation Works 

 Mobilisation of Contractor 

 Survey Invsitgation  

  Detailed Engineering 

 Exceution 

 Commisioning / Defect Liability Period, O&M 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Physical Implementation Works / DJB / Delhi

YEAR 2007 YEAR 20082004 YEAR 2005 YEAR 2006

TASK

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Implemetation of the Study 

 NOT YET TO START 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Procurment and Processing of Imagery 

 Creating GIS Data Base 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / MCD / DELHI::  STUDY ON SQATTER RESETTLEMENT AND REHABILITATION IN THE STATE OF DELHI 

YEAR 2007 YEAR 2008

Component / MCD / DELHI::  Base mapping & Data Base Updation Using High Resolution Satellite Imagery 

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2010

TASK

2004 YEAR 2005

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Signing of MoU 

 Mobilization & Commencement of Work 

 Implementation of the Programme 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 Wide Circulation of RFP / Redeipt of Proposals 

 Selection of Institutes 

 Negositation 

 Signing of MoU 

 Mobilization / Commencement of Work 

 Implementation of the Programme 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

PP & A / PHED / HARYANA ::  Other Programmes under PP & A ( CTC, SHH, TSI) ::  

YEAR 2007 YEAR 2008

PP & A / PHED / HARYANA /PP & A / Capacity Building, Evaluation & Sustainability of the programmes Under PP & A

TASK

2004 YEAR 2005 YEAR 2006

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2007 YEAR 2008 YEAR 2009 YEAR 2010

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Physical Implementation Work 

 Implementation Work 

 Training of ULBs 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Master Planning 

 Feasibility Study  

 DPR Preparation 

YEAR 2010

TASK

2004 YEAR 2005

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2007 YEAR 2008

Component / PIA / City ::  Master Plan, Feasibility Study & DPR for 8 towns of Haryana (CH2MHILL) / PHED / Haryana  (8 Towns)

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Engineering Technology Transfer (CES) / PHED / Haryana (8 Towns)

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Master Planning 

 Feasibility Study  

 DPR Preparation 

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City ::  Master Plan, Feasibility Study & DPR for 8 towns of UP (MDP) / UPJL / UP  (8 Towns)

YEAR 2007 YEAR 2008

Component / PIA / City ::  

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2010

TASK

2004 YEAR 2005

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Base Line Study 

 Monitoring Frame Work and Policy Initiative 

 Water Quality Modeling and Integrated Water Resource 
Management 

 Water Quality Protection and Dry Weather Flow Augmentation Plan 

 Overseas & Domestic Training  

  

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 Implementation 

YEAR 2010

TASK

2004 YEAR 2005

2004 YEAR 2005 YEAR 2006

TASK

YEAR 2007 YEAR 2008

Component / PIA / City :: Capacity Building of NRCD / NRCD / Delhi

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City :: Integrated Water Resource Management and Water Quality Modelling of River Yamuna Basin / NRCD / Delhi

Progress  Bar

Project duration bar

Critical Bar



Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 RAP 

 Implementation of RAP 

  

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 RAP 

 Implementation of RAP 

  

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

 EOI : Publication / Receipt / Short listing of Consultant 

 RFP : Issue / Receipt / Selection of Consultant 

 Negotiation  

 Contract signing 

 Mobilization & Commencement of Work 

 RAP 

 Implementation of RAP 

 KEY PERFORMANCE INDICATORS & MILESTONES UNDER YAP-II

YEAR 2009 YEAR 2010

Component / PIA / City :: Reform Action Plan/ MCD / Delhi

YEAR 2007 YEAR 2008

Component / PIA / City :: Reform Action Plan / PHED / Haryana

YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009 YEAR 2010

2004 YEAR 2005 YEAR 2006

TASK

TASK

2004 YEAR 2005

Component / PIA / City :: Reform Action Plan / UPJN / UP

TASK

2004 YEAR 2005 YEAR 2006 YEAR 2007 YEAR 2008 YEAR 2009 YEAR 2010

Progress  Bar

Project duration bar

Critical Bar
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