

## M/P, F/S, DPR Preparation for YAP-III in Delhi

The following components are taken care by the MCD under the YAP-II project:

1. Decentralized Wastewater Treatment Plant for Water Bodies
2. Dairy Farm Waste Management
3. Dhobighat Sudhar Yojna
4. Slaughterhouse Modernization and Waste Management
5. Antim Niwas Sudhar Yojna
6. Slum Rehabilitation Study
7. Training of Sugam Kendra Staff

The appointment of consultants for the above components is under progress, the status as of August 31, 2006 is as follows:

<b>Component: DPR Preparation including Pilot Plant Implementation for YAP-III</b>	
<b>Package: Decentralized Wastewater Treatment for Water Bodies</b>	
Preparation of Draft EOI & RFP Document for Selection of Consultant	Complete
Receipt of Comments on Draft EOI & RFP Document	Complete
Finalisation of EOI & RFP Documents	Complete
Publication of EOI	Complete
Evaluation & Recommendation for Shortlisting	Complete
Shortlisting	Complete
Issue of RFP Documents	Complete
Receipt of Technical & Financial Proposal	Complete
Evaluation & Recommendation of Technical Proposal	Complete
Concurrence of JBIC	Complete
<b>Package: Dairy Farm Waste Management</b>	
Preparation of Draft EOI & RFP Document for Selection of Consultant	Complete
Receipt of Comments on Draft EOI & RFP Document	Complete
Finalisation of EOI & RFP Documents	Complete
Publication of EOI	Complete
Evaluation & Recommendation for Shortlisting	Complete
Issue of RFP Documents	Complete
Receipt of Technical & Financial Proposal	Awaited
Evaluation & Recommendation of Technical Proposal	Awaited
Evaluation & Recommendation of Technical Proposal	Complete
Financial Negotiations with Consultant	Complete
Signing of Contract with Consultant	in progress
<b>Package: Dhobi Ghat Improvement</b>	
Finalization of EOI & RFP Documents for selection of Consultant	Complete
Evaluation & Recommendation for Shortlisting	Complete
JBIC concurrence	Complete
Issue of RFP Documents	Complete

Receipt of Technical & Financial Proposal	Complete
Evaluation & Recommendation of Technical Proposal	Complete
<b>Package: Slaughterhouse Modernization and Waste Management</b>	
Preparation of EOI	Complete
Publication of EOI	MCD to take action
Preparation of RFP	Complete
Comments on RFP Documents	MCD to take action
<b>Package: Antim Niwas Sudhar Yojna</b>	
Preparation of EOI & RFP Documents	Complete
Finalisation of EOI & RFP Documents for selection of Consultant	Complete
Publication of EOI	Complete
Evaluation & Recommendation for Shortlisting	Complete
Issue of RFP Documents	Complete
Receipt of Technical & Financial Proposal	in progress
<b>Package: Slum Rehabilitation Study</b>	
Finalisation of EOI & RFP Documents for selection of Consultant (waiting for approval from Steering Committee)	in progress